HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

June 23, 2011

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on June 23, 2011, at the Tetra
Tech Trailer at HPNS in San Francisco, California. Participants in the meeting included the
BCT, which is made up of representatives from the Department of the Navy (Navy), the U.S.
Environmental Protection Agency (EPA), the California Department of Toxic Substances
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (RWQCB).
The City of San Francisco (City), their consultants, the Lennar team of developers, and Navy
consultants also attended the meeting. These minutes describe the key points, decisions, and
action items agreed to at the meeting. A list of attendees is included as Attachment A. The
document review table is included as Attachment B. The action items from the meeting are
included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with Navy
business. Keith Forman said the Navy is starting to implement the Community Involvement
Plan (CIP). The Navy and meeting participants discussed using a Facebook page as a method of
community outreach. Mark Ripperda (EPA) said that using Facebook could be a way to
announce the release of new Navy contracts so that local workers would know that there could
be job opportunities. Melanie Kito (Navy, Lead Remedial Project Manager [RPM]) said that the
Navy needs to get approval to use Facebook for community outreach. Jeff Austin (Geosyntec)
mentioned that Lennar holds “mixers” as a way to recruit subcontractors. He said that it was a
way that Lennar was able to connect with the community members. Mr. Forman noted that there
is a new community involvement team. He introduced Matt Robinson (Circlepoint) as the new
community involvement manager. He will be working closely with Mr. Forman and Ms. Kito.
Lawrence McGuire (Circlepoint) is the project manager and will be working closely with Mr.
Robinson and the team.

Mr. Forman asked for introductions of the participants of the meeting.
Keith Forman then presented a review of the action item from the May 26, 2011 BCT meeting
e Chris Yantos (Navy, RPM) will provide Mike McGowan with figures from Tetra Tech
and Shaw. Dr. McGowan received one of the figures. Mr. Yantos sent the remaining
figures to Dr. McGowan. This item was completed.

2.0 Radiological Update (Melanie Kito and Keith Forman, Navy)

Ms. Kito discussed the radiological program update. She showed an updated map of the current
work at HPNS. The field work is ongoing at Parcel E/ Crisp Road. The Building 707 Triangle is
95% complete, but two survey units will require extra work step-outs due to elevated levels of
Strontium (Sr)-90 and Cesium (Cs)-137. The Navy completed backfill of the Installation
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Restoration (IR)-04 Scrap Yard and is drafting the final status survey (FSS) report. The
fieldwork at all other buildings and sites is complete.

The sanitary sewer and storm drain line removal at Parcel C began on January 4, 2011. To date,
12,473 linear feet of sanitary and storm drain lines have been removed. 23,148 cubic yards of
soil has been excavated, two survey units have been backfilled, six survey units are being
surveyed and sampled, seven survey units are awaiting offsite data prior to backfill, and three
survey units have passed systematic sampling and are awaiting backfill approval. Ms. Kito
presented a map of Parcel C detailing the sanitary sewer and drain line removal. The removal of
the sewer lines from Buildings 203, 241, and 271 has been completed. The radiological surveys
of Buildings 214, 241, and 272 have been completed and are under internal review. The draft
version of the FSS for Building 271 is under Radiological Affairs Support Office (RASO)
review. Ryan Miya (DTSC) asked if the reports for the Buildings 203, 241, and 271 will come in
the form of Survey Unit Project Reports (SUPRS) or FSSs. Mr. Forman and Mr. Yantos
confirmed that that they will be FSSs. He asked that they use the same type of report as before.

Ms. Kito presented photos of the asphalt and concrete recycling at Parcel C. 11,226 tons of
asphalt and 4,000 tons of concrete have been recycled. Ms. Kito showed the update bar chart of
the Parcel C and Interior Parcel E buildings. The Navy is waiting for concurrence for free-release
of Buildings 414 and 810. Mr. Austin asked about the free release schedule for Crisp Road. Mr.
Yantos said that about five of the seven SUPRs are complete and that the California Department
of Public Health (CDPH) may ask to do a confirmation survey. He said that it will be after the
Remedial Action Completion Report (RACR). Mr. Austin said that Lennar would like to do
some concrete crushing and that would require access to Building 808 behind Crisp Road. Mr.
Yantos said that he could work with Lennar to gain access to the area. Mr. Austin asked to
follow up next week.

Ms. Kito provided an update on the Parcel E 500 series field work. The Navy completed the
boiler demolition and asbestos abatement in Building 521. The Navy began collecting soil
samples from an area southeast of Building Site 503. The Navy submitted final task specific
plans (TSPs) for former Building Sites 503, 507, 509, and 517 and they are working with RASO
on the draft TSP for former Building Site 508. He showed a map of the impacted buildings
within the Parcel E 500 series work area.

Ms. Kito stated that CDPH performed a confirmation survey of the Building 140 discharge
channel on April 13, 2011. The Navy is working on the FSS for Building 140. The Building 140
Technical Memorandum was submitted for agency review on May 23, 2011. EPA and
City/Lennar concur that Building 140 and its appurtenant structures do not present a threat to
human health and the environment and can be released for unrestricted use. The Navy is awaiting
comments from CDPH. The draft Parcel B RACR will be issued after the Building 140
Technical Memorandum is finalized, estimated August 2011. The Navy is preparing response to
comments (RTCs) on the draft Parcel G RACR. Mr. Miya said that the technical memorandum
can be finalized because CDPH and DTSC had no comments and Tracy Jue (CDPH) will work
on free release for the entire building. Ms. Kito said that the RACR can now be finalized.
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The Navy completed the deconstruction of the radiological screening yard (RSY) pads on the
Gun Mole Pier in order for the contractor to access the sanitary sewer and storm drain lines.

Mr. Forman gave an update on the dose modeling meeting held on June 8, 2011 in Sacramento.
Meeting participants included the Navy, EPA, DTSC, and CDPH. The Navy provided a draft
dose modeling technical memorandum. Meeting participants reviewed the assumptions and the
input parameters used in the modeling. CDPH and EPA provided useful feedback and
suggestions and the Navy is working on a revision to the dose and risk model and other
components of the license exemption package. Mr. Forman said that another meeting may be
helpful. He asked when the next iteration of the dose modeling report could be expected. Mr.
Yantos said that it is currently being worked on. Mr. Forman said that sooner rather than later
would be better to schedule another meeting. Amy Brownell (City) said that she will attend the
next meeting.

The Navy is currently remediating and evaluating post-remediation samples on the Gun Mole
Pier, South Pier, and at Building Sites 313, 313A, and 322. The sanitary sewer and storm drain
lines removals under RSY 2 will begin in July 2011. The Navy will begin submitting draft
SUPRs in July 2011. The Building 274 FSS is currently under review.

Mr. Ripperda asked about the current model for the dust control. Brett Womack (ITSI) said that
all of the contractors are overlapping the dust control on the base. All of the contractors have
water trucks that are being utilized for dust control.

3.0 PCB Hot Spot and IR 7/18 Field Updates (Lara Urizar, Navy)

Lara Urizar (Navy, RPM) provided an update on the polychlorinated biphenyls (PCB) hot spot
time critical removal action (TCRA) and the IR 7 and 18 fieldwork. Ulrika Messer (Shaw) said
that they are excavating in Tier 1. She said that they have completed the first round of excavation
in Tier 2, but they need to go back and address a few areas. Ms. Urizar pointed out the areas of
excavation on a figure. The excavation began in August 2010. Tier 3 has been 100% excavated
and confirmation samples have been collected. She gave a quick update of what has been found
in Tier 3. Lead was present at Tier 3, so the area was overexcavated in order to remove it. She
said that the contractor has flagged all of the areas in the site with lead exceedances. She said
that they performed many step-outs but ran into total petroleum hydrocarbons (TPH). Ms. Urizar
said that Tier 5 has not been excavated yet, but it is planned to begin in the next month. Ms.
Messer said that when confirmation samples were collected for Tier 3, they found that the
tetrachloroethylene (PCE) from Tier 5 had overlapped into Tier 3. The Navy then had to remove
the PCE from Tier 3.

Ms. Urizar stated that PCB exceedances were located along the shoreline in Tier 2. The Navy
also encountered lead and copper exceedances. Ms. Messer said that when they return to
overexcavate, they will dig to 10 feet to avoid having to go back a third time. Ms. Urizar said
that the Tier 2 exceedances are along the Parcel E-2 boundary. She presented photos of
excavation work.

Ms. Urizar discussed the soil cover installation at IR 7 and 18. Approximately 114,000 tons of
soil was imported by barge for the soil cover. The soil cover material was installed and
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compacted over the entire site. The cover grades were verified on June 17, 2011. A retaining
wall was constructed along the IR boundary of Parcel A. The monitoring well and soil gas
probes were extended to the final cover grade. Ms. Urizar said that the Navy would like to
remove the methane probes. She noted that there are two years of data to support the conclusion
that there is no methane present. Mr. Ripperda agreed that the methane probes could be removed.
He asked that a memo be sent to confirm that the probes can be removed. The Navy began the
perimeter fence installation. The posts have been installed, the concrete has been poured, and the
fabric fence installation is in progress. The drainage channel was restored to the bump-out area
and an asphalt cover was installed in the bump-out area over the aggregage base. The Parcels B,
G, D-1 and G soil hot spot removal and Parcels D-1 and G soil stockpile removal internal draft
RACR was submitted for internal review on May 13, 2011. Ms. Urizar presented a figure that
detailed the soil cover at IR 7 and 18. She summarized the schedule for IR 7 and 18 and Parcels
B, G, D-1 hot spot and stockpile removals. Ms. Urizar showed several photos showing the soil
cover installation, the extension of the gas probes and monitoring wells, and the completed
retaining wall to conclude her presentation.

4.0 Pier Demo Update (Melanie Kito, Navy)

Ms. Kito summarized the scope of work and the status of the work . The Navy is currently in the
demolition phase of the work. As of June 20, 2011, the wooden portion of Wharf #2 is 50%
complete. The Navy is currently removing the steel piles in order to reach the rest of the wooden
portion. There is approximately 2,000 square feet of wooden decking and about 50 piles
remaining. The Sub Pier B and piles have been completely removed. Sub Pier C and the wooden
piles have been removed. There are three steel piles remaining to be removed. The wooden
portion of Berth 64 has been removed and 18 steel piles are remaining. Ms. Kito showed photos
of the demolition progress on the piers. The photos showed the piers before, during, and after the
demolition. She showed photos of the asbestos abatement, the water quality monitoring and the
dust control. She also presented photos of the steel pile removal including photos of the vibratory
hammer placement, the steel pile removal, and the barge carrying the removed steel piles. Ms.
Kito detailed the debris processing. The steel, wood, and concrete debris is separated and
processed. Ms. Kito summarized the project schedule. Demolition activites began in March 2011
and is expected to be complete in September 2011. The final report is anticipated in February
2012.

5.0 Early Transfer Documents (Melanie Kito, Navy and Keith Forman, Navy)

Leslie Lundgren (KCH) said that she worked with Deb Theroux (Navy, Deputy Base Closure
Manager [BCM]) and anything relating to the Finding of Suitability to Transfer (FOST) that is
subject to change should be listed as “to be determined (TBD)”. Ms. Kito said that there are only
FOSTSs and Findings of Suitability for Early Transfer (FOSETS) listed on the schedule. She said
that there has been a change in the team and the Deputy BCM is taking over the early transfer
schedule.

6.0 Community Involvement Update (Keith Forman, Navy)

Mr. Forman discussed the community involvement at HPNS. He reiterated that Mr. Robinson
will begin as the community involvement manager this week. The Navy will continue to try to
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approve their attendance at community meetings. The next meeting is in August 2011. They are
going to hold focus group meetings and bus tours in August 2011. The Navy will concentrate
more on fact sheets and radio shows within the next year. They will continue to pursue the
Latino and Asian-American communities. The Parcel E-2 Proposed Plan (PP) meeting will be
held in September 2011 at the Alex Pitcher Room.

7.0 Action Items/Future Meetings (Keith Forman, Navy)

The next BCT meeting will be held on July 28, 2011, at the CH2M HILL Offices in Oakland,
California. Action items are included as Attachment C.
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ATTACHMENT A:

HUNTERS POINT NAVAL SHIPYARD

MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: Tetra Tech Trailer at HPNS
San Francisco, CA
Date/Time: June 23, 2011/ 10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Simon Loli 619-532-0782 simon.loli.ctr@navy.mil
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Zack Edwards 757-887-4692 zack.edwards@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil
Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil
Shane Wells 510-749-5922 robert.s.wells@navy.mil
Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil X
Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil
Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil
Deb Theroux 619-532-0919 debra.theroux@navy.mil
U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X
Jackie Lane
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X
Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X
Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X
Kurt Jackson
Larry Morgan
Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X
CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov
Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
Tech Law Inc., EPA contractor | Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X
Tom Hall
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Organization Name Phone Number E-Mail Address Present
Navy contractors
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com
Tim Mower 313-312-8874 tim.mower@ttemi.com
Tetra Tech EC, Inc. Bill Dougherty 415-216-2731 bill.dougherty@tetratech.com
Sealaska Environmental
Services Lauren Cason 619-564-8329 lauren.cason@sealaska.com X
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X
John Copland 925-463-7301 copland@ce2corp.com
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@Kleinfelder.com
Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com X
Eric Johansen 619-694-5516 ejohansen@Xkleinfelder.com X
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X
Jamie Hamm
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com
John Sourial 415-848-7103 john.sourial@errg.com X
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com X
Ken Leonard kleonard@itsi.com
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com
Ray Schul 415-822-1224 raymond.schul@sahwagrp.com X
Ulrika Messer ulrika.messer@shawgrp.com X
Battelle Cannon Silver 619-424-7606 silverc@battelle.org
John Hardin 619-574-4827 hardinj@battelle.org
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com
Jeff Fenton X
Ray Hendry 303-807-4421 Irhendy@mactec.com
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
Circlepoint Lawrence McGuire 415-227-1100 I.mcquire@circlepoint.com X
Matt Robinson 510-378-5511 m.robinson@circlepoint.com X
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com
Matt Brookshire 858-268-3383 brookshirems@cdm.com
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Item

Parcel

Document Name

Submittal
Date

Expected
Date for
Comments

Notes

Agency Submittal of Comments

EPA

DTSC RWQCB

City of SF

uC-3

Draft Survey Unit Project
Reports (SUPR) for units
177,178,179, 182 and 13,
Pkg #40

4/6/11

5/6/11

Draft Final, Final Status
Survey Results, Building
414

4/8/11

5/9/11

3/22/11

Draft Removal Action
Completion Report, Parcel
G

4/8/11

5/9/11

5/10/11

5/4/11

uC3

Draft Survey Unit Project
Reports (SUPR) for units
184, 187, 189, and 190,
Pkg #41

4/20/11

20-May-11

5/27/11

Final Survey Unit Project
Reports (SUPR) for units
157, 158, 159, and 160,
Pkg #35

4/26/11

na

Final Survey Unit Project
Reports (SUPR) for units
161, 162, 163 and 165,
Pkg #36

4/28/11

na

E-2

Final Remedial
Investigation/Feasibility
Study Report for Parcel E-
2

5/1/11

na

Draft Final Status Survey
Results, Building 701 Site

5/6/11

6/6/11
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
ltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
1 E Draft IRO3 Work Plan 5/12/11 6/17/11 6/17/11 6/17/11 6/16/11
Final Landfill Gas
Monitoring Report for
2 E-2 January - March 2011 5/12/11 na
Final Parcel E
Groundwater Treatability
3 E Study Technical Report 5/18/11 na
Final Survey Unit Project
Reports (SUPR) for Units
166, 169, 170, and 172
4 UC-3 Pkg 37 5/19/11 na
Draft Proposed Plan to
5 E-2 BCT 5/23/11 7/11/11
Draft TM- Unrestricted
Radiological Release of
Building 140 Including the
Suction Channel and
6 B Discharge Piping 5/23/11 na 6/3/11
Final Survey Unit Project
Reports (SUPR) for Units
180, 181, 185 and 188,
7 UC-3 Work Package 38 5/24/11 na
Draft Final Status
Survey Results,
8 E Building 704 Site 5/25/11 6/24/11
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (cont.)
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF

Final Survey Unit
Project Reports (SUPR)
for Units 173, 174, 175,
and 176, Work Package

9 uUC-3 39 5/26/11 na

10 Basewide Final CIP 5/27/11 n/a
Final In Situ Anaerobic
Bioremdiation
Treatability Study
Completion Report,RU

11 C C-1, Building 253 6/8/11 n/a
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS

HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
30 days
Semiannual from
Groundwater submittal Date
1 Basewide | Monitoring Report 6/22/11 date Tentative
30 days
from
B,D- Draft Soil Gas Survey submittal Date
2 1,G,UC-2 | Tech Memo 6/30/11 date Tentative
45 days
from
Draft Final Parcel E submittal Date
3 E Feasibility Study 6/30/11 date Tentative
Basewide Stormwater Date
4 Basewide | Annual Report 7/1/11 n/a Tentative
30 days
Draft RACR with CSR from
for B,D-1, and G Hot submittal Date
5 B,D-1,G Spots to BCT 7/5/11 date Tentative
Draft Pre-RA Initial 30 days
Characterization Work from
Plan (RU C1, RU C4, submittal Date
6 C RU C5) 7/11/11 date Tentative
Final - Petroleum 30 days
hydrocarbon Site from
Closeout Report Parcel submittal Date
7 B B, Vol 1 and 2 7/15/11 date Tentative
Draft RU-C2 Pre 30 days
Remedial Action (RA) from
Initial Characterization submittal Date
8 C Work Plan 7/20/11 date Tentative
HPNS BCT Meeting Minutes Page 11

June 23, 2011




ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued)

HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Final Draft Quarterly 30 days
Gas Monitoring Report from
to BCT (For April submittal Date
9 E-2 through June 2011) 7/20/11 date Tentative
Final Radiological Data
Gap Investigation Work Date
10 F Plan 7/29/11 n/a Tentative
30 days
from
Draft Final Proposed submittal Date
11 E-2 Plan (BCT) 7/29/11 date Tentative
30 days
from
Draft Soil Vapor submittal Date
12 CE Sampling Workplan 7/30/11 date Tentative
30 days
from
Draft TCRA Action submittal Date
13 E-2 Memo for Shipshielding 8/1/11 date Tentative
45 days
Draft Final Parcel E from
Radiological submittal Date
14 E Addendum 8/12/11 date Tentative
B,D- Final Soil Gas Survey Date
15 1,G,UC-2 | Tech Memo 8/30/11 n/a Tentative
30 days
from
submittal Date
16 C Draft TPH Work Plan 8/30/11 date Tentative
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued)

HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Draft RU_C5 GWTS Date
17 C Completion Report 9/6/11 n/a Tentative
Final RACR with CSR
for B,D-1, and G Hot Date
18 B,D-1,G Spots 9/7/11 n/a Tentative
Final Proposed Plan Date
19 E-2 (Public) 9/7/11 Tentative
Draft Final Pre-RA 30 days
Initial Characterization from
Work Plan (RU C1, RU submittal Date
20 C C4, RU C5) 9/8/11 date Tentative
Final RU-C2 Pre
Remedial Action Initial
Characterization Work Date
21 C Plan 9/9/11 n/a Tentative
30 days
from
Draft TCRA Workplan submittal Date
22 E-2 for Shipshielding Area 9/12/11 date Tentative
30 days
from
Draft RACR for IR 7 submittal Date
23 B and 18 9/15/11 date Tentative
Date
24 E Final IRO3 Work Plan 9/23/11 n/a Tentative
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Notes:

* Comments deferred to other agency PCB Polychlorinated biphenyl

CAP Corrective Action Plan ROD Record of decision

CDPH  California Department of Public Health RI Remedial investigation

DTSC Department of Toxic Substances Control RTC Response to comment

EPA U.S. Environmental Protection Agency RWQCB San Francisco Bay Regional Water Quality Control Board
FOSET Finding of suitability for early transfer ~ SF San Francisco

FOSL Finding of suitability to lease SUPR  Survey Unit Project Report

FOST Finding of suitability to transfer TCRA  Time critical removal action

FS Feasibility study TPH Total petroleum hydrocarbon

FSS Final status survey

n/a Not applicable
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ATTACHMENT C: HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Person Authorin Person/Agency
Item No. Action Item . 9 Due Date Committing to Resolution Status
the Action Item .
Action Item
New Action ltems

The Navy will send the frac tank
1 data to the BCT. Navy Navy

The Navy will submit a proposal
2 to terminate the methane gas Navy Navy

probes.

HPNS BCT Meeting Minutes
June 23, 2011

Page 15




